

TIMELINE- FOREST PARK/FORT GILLEM IMPLEMENTATION LRA

- **TAD process initiated in December 2008.**
- **Operating Plan completed in December 2008.**
- **Business Plan completed in September 2009.**
- **FP/FG ILRA recognized by OEA in October 2009.**
- **EDC Application submitted to Army in January 2010.**
- **FP/FG ILRA and Army BRAC Disposal Team negotiations initiated in April 2010 and continue. Anticipate finalizing MOA Term Sheet in early 2011.**
- **Zoning District and Design Guidelines project completed in June 2010. Public review/hearing process held in abeyance pending negotiations with Army and completion of the DRI process.**
- **FP/FG ILRA/ Master Developer amend ENA to extend until June 2011. Development and Disposition Agreement to be executed after negotiations with Army.**
- **Engineer and Utility Survey to be completed in Spring 2011.**
- **DRI process to be initiated in Spring 2011.**
- **FP/FGILRA and Army complete property transfer negotiations and finalize MOA in late Spring/early Summer 2011.**
- **Base closure and property transfer begins in September 2011.**